

Planning Board Project Update: May 9, 2016 meeting

- Novalane – Jack Young
 - Preliminary Plat subdivision plan with turn around extension of Smugglers Path.
 - SEQR – classified as an “Unlisted Action” and will have resolutions available.
 - Public Hearing opened Feb 9th for the “Flag Lots” – still open.
 - Storm Water Plan SWPPP reviewed by T.G. Miller, letter dated Jan 26, 2015 of issues, revisions currently underway
 - Site meeting to walk future Smugglers Path road extension – 5/7/2015 –
 - Request for 1 lot subdivision as an interim step before the entire subdivision is completed – Sept 28, 2015. Withdrawn at this time.
 - Preliminary and Final Plat approvals - TBD.
- West view Partners, Boris Simkin – Sun Path R1 Zone - Major Subdivision – 4 Lots + Parent parcel (5).
 - Original application - 3 lot subdivision classified as minor
 - Joint Planning Board / Town Board Meeting Oct. 6, 2014 to review the history of the Sun Path development- reclassified as a “Major Subdivision” and future phases to be included and storm water considerations.
 - Designated a Major subdivision (4 lots and ROW issues) – phase plan completed by T.G. Miller with ROW access and future roads included (drawing dated 12/15/2015).
 - Revised Subdivision Plan (12/15/2014) - submitted to TG Miller Storm Water Plan for 4 lots with future lots #5-10 and road to north.
 - Revised 239 Review from County – response 50 foot buffer 3/30/2015
 - SWPPP plan reviewed by T.G. Miller, recommended changes letter 3/23/2015, Meeting held on 4/8/2015.
 - Field work completed 9/4/2015 with Dave Herrick on site.
 - Revised SWPPP submitted Jan 10, 2016 and review letter issued 1/14/2016 by T.G. Miller
 - Revisions to the draft subdivision map are being prepared by T.G. Miller.
 - Public Hearing date –March 28, 2016 Planning Board Meeting
 - SEQRA and Preliminary Plat approval – April 11, 2016.
 - Final Plat review –approved with conditions April 25, 2016 meeting.
- Lake Forest Circle Drive – L1 Zone - Major subdivision of 16 lots plus storm water.
 - Tompkins Co. 239 review (Letter 11/12/2014) has been completed.
 - Storm water plan revisions requested T.G. Miller. Letter dated 11/19/2014.
 - Revisions are being made to the SWPPP materials. Submitted 10/26 revised maps. Letter (Oct. 27, 2015) from Tim Buhl in response circulated. Comments on map sent on map 10/28/2015.
 - “Public Hearing”- held December 14, 2015.
 - SEQRA, Preliminary Plat approval December 14, 2015 – included waiver of new town highway specs.

Planning Board Project Update: May 9, 2016 meeting

- Discussion regarding existing easements and potential changes – propose meeting with owner and staff to resolve outstanding issues.
- Revised SWPPP documents submitted for review T.G. Miller March 16, 2016.
- Final Plat approval – TBD.
- Ag Plan – Follow up meeting – finalize report meeting June 1, 2015
 - Joint Planning Board and Town Board meeting held– June 22, 2015
 - Town Board adopted Ag Plan on Sept. 16, 2015.
 - Ag Committee members appointed by the Town Board February 17th meeting.
 - First Ag Committee Meeting held Monday March 7, 2016.
 - Next Ag Committee meeting Monday - July 11, 2016 at Linda's Diner.
- Mirabito Holdings, Inc. – Site Plan Requested – Town Barn Road B2 Zone.
 - 3 acre phased development – LP Gas storage facility with later phase petroleum.
 - Informal Site Plan meeting – PB held Oct 26, 2015
 - PB is requesting a “Public Hearing” to be established after SWPPP is prepared.
 - 239 Review requested underway.
 - Storm Water Plan submitted 1/11/2016 for T.G. Miller review.
 - Applicant's agreement executed 1/18/2016 with deposit.
 - Set “Public Hearing” as requested by Planning Board – January 8, 2016.
 - Applicant has submitted the Fire Safety Analysis dated March 1, 2016.
 - Revisions being made to the site plan for new driveway entrance and additional landscaping to coordinate with the SWPPP plan before final submission.
 - Town Board designated Town Barn /Verizon Lane as a “public road” – April 20, 2016 mtg.
 - SEQRA and Site Plan approval – proposed May 9, 2016 mtg.
- A. Scott Pinney – Peruville Road Site Plan (RA Zone) to add 15 additional duplex buildings in addition to 4 existing duplexes and office / barn complex.
 - Site Plan draft submitted (12/2014, meeting held and revised site plan resubmitted (9/14/2015).
 - Application for Site Plan and Developers Agreement –received 11/15/2015.
 - Revised SEQRA application received 11/16/2015.
 - SWPPP submitted to T.G. Miller – Oct. 2015 preliminary review underway
 - Revised SWPPP submitted 11/12/2015.
 - SWPPP comments from T.G. Miller 11/24/2015 to engineer, waiting response.
 - 239 Review – comments received 1/6/2016.
 - SWPPP revision dependent upon drainage tests. To be done.
 - SEQRA, SWPPP and Site Plan approval – TBD
- Cell Tower – Crown Castle (Verizon Wireless tenant) – applicant represented by Matthew Kerwin attorney of Barclay Damon (Syracuse, NY).
 - Preliminary application materials received 3/21/2016.
 - Copy application submitted to structural engineer for review and comments.

Planning Board Project Update: May 9, 2016 meeting

- Sketch Plan review meeting – April 11, 2016
- Planning Board mtg discussion April 25, 2016 -Tower Height does not comply with the current fall zone regulations.
- Balloon site testing on hold– Visual Analysis to be rescheduled.
- SEQRA / Site Plan approval – TBD.
- **Comprehensive Plan** – Town Board appointment of members Jan 4, 2016
 - Planning Board Members appointed: Lin Davidson, Larry Sharpsteen, Jerry Caward and Sandy Conlon.
 - Requested additional members - Lansing Star and town web site.
 - Reorganizational meeting held Wed. Jan. 13, 2016 at 7:00 PM.
 - Committee Meeting scheduled for first Wed. of the month at 6:00 PM. – next 6/1/2016. Committees have been consolidated and new members assigned.
 - Full Comprehensive Plan Committee meetings 2nd Wed. – at 6:00 PM - next 5/11/2016.

